

Communication

Date	01 October 2026
Team ID	SWTID-2026-8742
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	1 Mark

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	As Required	In-person / Group Chat	All Team Members	Discuss the current project work, tasks, and progress.
2	Progress Update	As Required	Group Chat / In-person	All Team Members	Share completed work and coordinate the next activities.
3	Issue / Bug Discussion	As Needed	Group Chat / In-person	All Team Members	Discuss ServiceNow configuration issues and resolve Client Script or UI Policy errors.
4	Stakeholder Review	As Required	In-person	Team Members and Project Guide	Review the project implementation and receive feedback.
5	Final Demo Rehearsal	Once	ServiceNow PDI / In-person	All Team Members	Practice the project demonstration and verify the five test scenarios before submission.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty understanding the configuration of Client Scripts and UI Policies.	The team discussed the configuration steps and verified each setting in the ServiceNow PDI.
2	Issues encountered while testing different Incident conditions.	The team tested each condition separately and compared the actual behaviour with the expected result.
3	Coordinating project documentation and implementation work.	Tasks were discussed among team members and the completed work was reviewed before final submission.